


City of Marina




Aquatic and Sports Center City Council Presentation








PROJECT TEAM





Matt Kingdon
COAR Design Group



Courtney Sluder
COAR Design Group



Stuart Isaac

The Isaac Sports Group



Steve Crocker
Water Technology Inc.





AGENDA

Project Progress

- » Schedule
- » Community Engagement
- » Project Goals


Proposed Program

- » Sports Center
- » Aquatic Center
- » Connector
- » Sports Pavilion


Phasing Options

Financial Analysis

Next Steps



^{*} CONSTRUCTION DURATION PENDING CONFIRMATION OF PHASING







A	Λ	DINA	SDOD	L PT	AOHA	TIC	ENTER
VI.	-	RINA	SPUR	138	AUUA		JEN I ER

NAME:

PHONE #:

where woold food finiths park for large events.

Toller hockey sports? If not, how can the pavillion be used for activities other then roller hockey, or should it be re

COMMENTS: Roller skate activity miside sports Center, what is


- Pickleball court's are inside sports center if damaged by
- from entering Aquatic Center & sports, center through sports folilion connector building
- -> Universal changing areas. Women are always waiting longer for toilet needs.
- se this facilities for sports Pavilion. How do people use this facility and not use sports center bothrooms that require membership or paid daily use to go inside.

 Are the bothroom needs of Pavilion users dependent on both rooms in park area.

COMMUNITY ENGAGEMENT

- COAR and ISG conducted an open house over the course of two days to gather feedback from the community
- Overall, comments were supportive with majority of concerns related to adjacent park project and exterior aesthetics
- COAR digitized and compiled feedback to incorporate into updated design where possible





PROJECT GOALS


- Provide expanded sport and recreational activities to a much broader and inclusive range of Marina residents
- Provide expanded access, use, and multi generational programs throughout the day/week
- Concurrent and flexible programming
- Accommodate users of all ages, abilities, and special needs



SITE PLAN - OVERALL

Conceptual Plan by Verde Design








Marina, CA






LEGEND


- **1** MULTI-USE FIELD
- 2 PICNIC / LAWN GAME AREA
- 3 PEDESTRIAN WALKWAY / PLAZA
- **4** EXISTING TREE WITH NEW BENCH
- **⑤** PASSENGER DROP-OFF / PICK-UP
- **6** ENTRY PLAZA
- **BI RENOVATED AQUATIC CENTER**
- RENOVATED SPORTS CENTER
- **B** POTENTIAL CONNECTOR BUILDING
- **©** CHAPEL / COMMUNITY BUILDING
- **B** RESTROOM
- **BO POTENTIAL SPORTS PAVILION**








SPORTS CENTER - FLOOR PLAN












LEGEND

- HS BASKETBALL COURT 50' X 84'
- VOLLEYBALL COURT 30' X 60'
- PICKLE BALL 20' X 44'

SPORTS CENTER - PROGRAM























SPORT CENTER - INTERIOR RENDERING



SPORTS CENTER - EXTERIOR RENDERING



SPORTS CENTER - ELEVATIONS & MATERIALS

- **1** CORRUGATED METAL PANEL
- METAL ROOF
- **§** FIXED WINDOW
- **4** OVERHEAD DOOR
- **(1)** STUDIO/MPR PATIO
- **6** STUCCO
- **1** FITNESS PATIO

SCALE:

0 4' 8' 16' 32'




TRANSLUCENT FIBERGLASS PANEL




LASS STOREFRONT











AQUATIC CENTER - FLOOR PLAN

- **1** POOL LIFT
- **2** GEYSERS
- **3 BEACH ENTRY & SHALLOW WATER PLAY | 1190SF**
- **4** VOLLEYBALL
- **5** PLAY STRUCTURE
- 6 BASKETBALL
- WALL SPRAYS
- **3 20Y LAP SWIM POOL** 1415SF
- **O UNDERWATER BENCH**
- 15' DIA. VORTEX
- **11** WELLNESS/INSTRUCTIONAL AREA 530SF
- MASSAGE JETS
- **(B)** CURRENT CHANNEL | 73SF
- **DONUT SPRAYS**
- THERAPY BENCH/SOCIAL AREA 306SF
- 10 LANE X 11 LANE, 25Y X 25M COMPETITION POOL | 6163SF
- **WIBIT INFLATABLE OBSTACLE COURSE**
- **18** STARTING BLOCKS
- **10** SPECTATOR SEATING






AQUATIC CENTER - PROGRAM

























AQUATIC CENTER - INTERIOR RENDERING





AQUATIC CENTER ELEVATIONS & MATERIALS

- **GLASS STOREFRONT**
- **2** CORRUGATED METAL PANEL
- **3** TRANSLUCENT FIBERGLASS SKYLIGHT
- **4** ENTRANCE SIGNAGE
- **5** SHINGLE ROOF
- 6 PATIO
- **7** FIXED WINDOW
- **8** LOUVERS
- 9 STUCCO
- **(II)** FROSTED WINDOWS WITH HORIZONTAL SUNSHADE
- **1** WOOD PERGOLA
- **P** CONNECTOR BUILDING
- **®** OVERHEAD DOOR

SCALE:

0 4' 8' 16' 32'



HORIZONTAL SUN SHADE



SLASS STOREFRONT




TRANSLUCENT FIBERGLASS PANE



CORRUGATED METAL PANEL


NORTH






CONNECTOR BUILDING - FLOOR PLAN & ELEVATIONS

- SIGNAGE
- CORRUGATED METAL PANEL
- **(3)** TRANSLUCENT WALL SYSTEM
- COMMUNITY ART OPPORTUNITY
- PAINTED STANDING SEAM ROOF
- **6** OVERHEAD DOOR







LOBBY- INTERIOR RENDERING









*CONCEPTUAL PLAN FROM CITY OF MARINA PARKS AND RECREATION MASTER PLAN

Conceptual Plan by Verde Design











SPORTS PAVILION STUDY


- There is limited space on current site for a pavilion and would require relocating the fortag trail
- Master Plan includes an outdoor roller rink at nearby location
- Size:
 - 180ft x 105ft overall
 - 164ft x 80 ft
- Roller sports priority use
- Pavilion can be used for other uses including:
 - Indoor soccer & lacrosse
 - Pickle ball overflow
 - Flexible court space
 - Open air event space


SPORTS PAVILION - FLOOR PLAN & ELEVATIONS
















LEGEND

- **1** MULTI-USE FIELD
- 2 PICNIC / LAWN GAME AREA
- 3 PEDESTRIAN WALKWAY / PLAZA
- **4** EXISTING TREE WITH NEW BENCH
- **⑤** PASSENGER DROP-OFF / PICK-UP
- **6** ENTRY PLAZA
- **BI RENOVATED AQUATIC CENTER**
- RENOVATED SPORTS CENTER
- **B** POTENTIAL CONNECTOR BUILDING
- **©** CHAPEL / COMMUNITY BUILDING
- **B** RESTROOM
- **BO POTENTIAL SPORTS PAVILION**







SPORTS CENTER

APPROX. \$8,400,000

AQUATIC CENTER

APPROX. \$11,000,000

CONNECTOR BUILDING

APPROX. \$5,000,000

SITE WORK


APPROX. \$2,600,000


TOTAL

\$27,000,000

SPORTS PAVILION

APPROX. \$3,900,000





SPORTS CENTER & SITE WORK

APPROX. \$12,100,000


AQUATIC CENTER &
CONNECTOR BUILDING
APPROX. \$19,400,000


TOTAL

\$31,500,000

SPORTS PAVILION

APPROX. \$3,900,000





SPORTS CENTER & SITE WORK

APPROX. \$12,100,000

CONNECTOR BUILDING

APPROX. \$5,700,000

AQUATIC CENTER


APPROX. \$16,000,000

TOTAL

\$33,800,000

SPORTS PAVILION


APPROX. \$3,900,000



PHASING SUMMARY (NOT INCLUDING SPORTS PAVILION)


PROPOSED PHASING

- **ESTIMATED COST: \$27M**
- CONSTRUCTION TIME: 10 MONTHS
- MOST EFFICIENT




PHASING OPTION 2

- ESTIMATED COST: \$31.5M
- TOTALCONSTRUCTIONTIME: 18MONTHS
- POTENTIAL ADDED COSTS DUE TO UNKNOWN TIMING/ ESCALATION OF PHASING




PHASING OPTION 3

- **ESTIMATED COST: \$33.8M**
- TOTALCONSTRUCTIONTIME: 26MONTHS
- POTENTIAL ADDED COSTS DUE TO UNKNOWN TIMING/ ESCALATION OF PHASING



NOTE: AT THIS EARLY DESIGN STAGE WE RECOMMEND AN ADDITIONAL 12% DESIGN CONTINGENCY BE APPLIED TO THE PROJECT BUDGET TO ALLOW FOR UNANTICIPATED DESIGN & ENGINEERING ITEMS TO BE ADDRESSED AS WELL AS FLUCTUATING MARKET CONDITIONS.

OVERALL FLOOR PLAN



TASK DESCRIPTION

CONSTRUCTION DOCUMENTS

CITY REVIEW


CONSTRUCTION

CON

^{*} CONSTRUCTION DURATION PENDING CONFIRMATION OF PHASING

NEXT STEPS: RECOMMENDED


- » Proceed with all design phases for the sports center, aquatic center, connector building, and sitework.
- » Coordinate with concurrent park master plan to ensure a cohesive design and coordinated site work.
- » At the end of the design development phase cost estimates would be updated and potential value engineering options evaluated to keep the project on budget.
- » Sports center, aquatic center, and connector building would then proceed into construction documents, bidding and construction.
- » The sports pavilion design development package would then be available to proceed into further construction documents and engineering whenever funding and resources are available, and site location is determined.
- » This approach best utilizes funding by taking a cohesive approach to the overall design, streamlines construction, separates the sports pavilion that can be constructed in separate phase, as well as allowing the full facility to operate efficiently as one.
- » This approach also limits risk of policy or code changes that could impact the design if project is phased.






NEST STEPS: ALTERNATIVE OPTION PHASED PROJECT

- » Proceed with all design phases of the sports center only.
- » Design would consider site improvements and infrastructure only as required for the sports center project.
- » After completion of schematic and design development, with estimating, the sports center would then proceed into construction documents, bidding and construction.
- » This approach potentially risks rework in future phases (the aquatic center and connector building) of site improvements and/or infrastructure completed as a part of the sports center project.
- » This approach also limits the cohesiveness of the overall design/ program solution for both facilities which could impact program spaces, operations, and costs of both facilities.





OVERALL - BUILDING DESIGN - EXTERIOR RENDERING



Thank You.

